UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0207161N: Tactical Aim Missiles

COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 | FY 2012 Base oco Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost
Total Program Element 0.906 8.765 21.107 - 21.107 29.441 58.084 61.986 58.040| Continuing| Continuing
0457: AIM-9X 0.906 8.765 11.224 - 11.224 6.812 6.668 0.736 0.772| Continuing| Continuing
0458: AIM-9X Block Il - - 9.883 - 9.883 22.629 51.416 61.250 57.268| Continuing| Continuing

Note

A new Project Unit was established for Block 1.

A. Mission Description and Budget Item Justification

The AIM-9X Sidewinder short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles. The AIM-9X missile program provides a launch
and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range
Air-to-Air Missile. Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing

IR countermeasures. The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead). Anti-Tamper features have been
incorporated to protect improvements inherent in this design. AIM-9X is a Post Milestone 11, Acquisition Category IC joint service program with Navy lead.

The Block Il program has entered into Low Rate Initial Production (LRIP) with the Lot 11 (Block Il LRIP 1) contract awarded in September 2011, and Lot 12 (Block I
LRIP 2) awarded in December 2011. This budget line item will fund the remaining development, test and integration of software updates to the missile and aircraft
platform integration to ensure these capabilities perform in accordance with established requirements.

The AIM-9X Block Il builds upon the incremental acquisition strategy used to develop AIM-9X Block | and Block Il to provide increased kinematics, lethality, enhanced
IR Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components common
with the AIM-9X Block Il (advanced seeker, Advanced Optical Target Detector / datalink).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

B. Program Change Summary ($ in Millions)

Previous President's Budget

Current President's Budget

Total Adjustments
» Congressional General Reductions
» Congressional Directed Reductions
» Congressional Rescissions
» Congressional Adds
» Congressional Directed Transfers
* Reprogrammings
* SBIR/STTR Transfer
* Program Adjustments
* Rate/Misc Adjustments
» Congressional General Reductions
Adjustments

Change Summary Explanation
Technical: Not applicable.

Schedule:

Nomenclature has been revised to reflect terminology consistent with Milestones A,B and C vice older Milestone [, Il, and Il terms, as follows: From IT-lIID to IT-

B1, from OT-IIID to OT-C1.

Blk Il successfully completed a Milestone-C decision on 24 June 2011, therefore the following Contract Lots have been revised: From Lot 11 to Blk Il LRIP 1,
from Lot 12 to Blk Il LRIP 2, from Lot 13 to Blk Il LRIP 3, from Lot 14 to Blk Il FRP 1, from Lot 15 to Blk Il FRP 2, from Lot 16 to Blk Il FRP 3.

FY 2011 FY 2012 FY 2013 Base FY 2013 OCO
0.912 8.765 4.980 -
0.906 8.765 21.107 -

-0.006 - 16.127 -
-0.001 -
- - 16.101 -
- - 0.026 -
-0.005 - - -

FY 2013 Total

4.980
21.107
16.127

16.101
0.026

Completion of DT-B1 (previously DT-IIID) has been extended from 1st Qtr FY 2011 to 2nd Qtr FY 2012 to accomodate the software development schedule.

Requirement no longer exists for Blk || Operational Test All-Up-Round (OT-IIIC)(2) beginning 1st Qtr 2012; event has been removed. The AIM-9X with 9.2
software enables evolutionary transition to Blk Il (e.g. develop AIM-9X hardware but re-host Baseline software). With the added acquisition requirement to

establish a separate program for Block Il (AIM-9X hardware with OFS 9.3 software) there is no longer a requirement to field AIM-9X All-Up-Round hardware with

9.2.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 FY 2012 Base (0]e{0) Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost
0457: AIM-9X 0.906 8.765 11.224 - 11.224 6.812 6.668 0.736 0.772] Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development. The AIM-9X
short range Air-to-Air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking
of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile. Air superiority in the short range Air-to-Air Missile arena is essential and includes
first shot, first kill opportunity against an enemy employing IR countermeasures. The AIM-9X employs several components common with the AIM-9M (fuze, rocket

motor and warhead).

Milestone C decision for Low Rate Initial Production (LRIP) was held on June 24th 2011, and the program has entered into LRIP contracts for Block Il in FY 2011 and

FY 2012. The program will enter the final LRIP in FY 2013, followed by Block Il FRP in FY 2014 and beyond.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

Title: Continued Test and Evaluation of System 0.101 4.628 4.490
Articles: 0 0 0

Description: Funding required for Test & Evaluation and associated Governmental support required to ensure the AIM-9X missile

integration with threshhold US Navy aircraft platforms.

FY 2011 Accomplishments:

Completed Operational Testing of missile software rehosting into the Pre-Planned Product Improvements that resolved

obsolescence associated with the Computer Processor Unit on the Captive Air Training Missile. In support of MS-C, the program

successfully completed an Operational Assessment of the performance requirements defined in the Capability Production

Document. Program is executing Developmental Test and Integration.

FY 2012 Plans:

Complete final phase of Operational Testing of missile software rehosting into new AIM-9X components. Complete Integrated

(Development and Operational) Testing and begin Operational Testing of the follow on missile software (v9.3) for the AIM-9X

missile integration.

FY 2013 Plans:

Continued Operational testing.

Title: Continued Product Development 0.649 4.000 6.310
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles: 0 0 0
Description: Continuation of Primary Hardware Development/Pre-Planned Product Improvement efforts for the AIM-9X fuze.
Includes Systems Engineering / Program management, as well as support required to ensure AIM-9X missile integration with
threshhold US Navy aircraft platforms. Includes efforts to update missile components in order to comply with Insensitive Munitions
requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.
FY 2011 Accomplishments:
Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration
effort with threshhold US Navy aircraft platforms.
FY 2012 Plans:
Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration
effort with threshhold US Navy aircraft platforms, as well as study insensitive munitions alternatives and risk reduction methods.
FY 2013 Plans:
Continued support of AIM-9X Block Il integration. Study insensitive munitions alternatives and risk reduction methods. Continued
support of Operational Test anomaly resolution.
Title: Continued Transportation & Travel for Program Management 0.156 0.137 0.124
Articles: 0 0 0
Description: Transportation / Travel for AIM-9X effort.
FY 2011 Accomplishments:
Continued transportation and travel costs associated with supporting the AIM-9X missile program.
FY 2012 Plans:
Continue transportation and travel costs associated with supporting the AIM-9X missile program.
FY 2013 Plans:
Continue transportation and travel costs associated with supporting the AIM-9X missile program.
Title: Support - - 0.300
Articles: 0
Description: Studies and Analysis
FY 2013 Plans:
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Studies and analysis in support of Advanced Development of AIM-9X Sidewinder.
Accomplishments/Planned Programs Subtotals 0.906 8.765 11.224
C. Other Program Funding Summary ($ in Millions)
FY 2013 FY 2013 FY 2013 Cost To

Line Iltem FY 2011 FY 2012 Base (0]e{0) Total FY 2014 FY 2016 FY 2017 Complete Total Cost
*« WPN 2209: Sidewinder 49.116 42.198 80.226 0.000 80.226 88.262 89.524 96.088 1,331.573 2,241.508
* MPAF 3479: Sidewinder 64.166 88.769 88.020 0.000 88.020 82.729 85.401 86.706 1,887.298 3,003.002
* RDTE, AF 41: Sidewinder 5.834 8.023 8.234 0.000 8.234 9.675 12.971 13.143 9.859 346.154

D. Acquisition Strategy

The Low Rate Initial Production (LRIP), LOT 4, Firm-Fixed-Price (FFP) contract was awarded in April 2004. Assistant Secretary of the Navy for (Research
Development & Acquisitions) approved the Full-Rate Production (FRP) decision in May 2004. FRP 1, LOT 5 contract was awarded November 2004. FRP 1, LOT 5
through FRP 3 LOT 7 contracts were awarded November 2006. Rewards or penalties are provided depending on Raytheon Missile Systems Performance relative
to the Procurement Price Commitment Curve (PPCC) for LOTs 5 through 7 (FY 2005 through FY 2007). FRP 4 LOT 8 (FY 2008) contract was re-negotiated outside
of the PPCC, and was awarded in January 2008. The FRP 5 LOT 9 (FY 2009) contract was awarded in June 2009, and incorporated the new electronics unit into the
Captive Air Training Missile resolving critical obsolescence issues, as well as a low quantity of test articles to prove out the capability and producibility of the AIM-9X
missile. The FRP 6 Lot 10 (FY 2010) contract was awarded in June 2010 to procure Block | All Up Round missiles as well as additional tactical test articles.

Block II: Milestone C decision for LRIP was held on June 24th 2011, and the program has entered into LRIP contracts for Block Il in FY 2011 and FY 2012. The

program will enter the final LRIP in FY 2013, followed by Block Il full rate production (FRP) in FY 2014 and beyond.

E. Performance Metrics

The AIM-9X Sidewinder program is meeting the cost, schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.

Contractor is meeting production schedule.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
. e FY 2013 FY 2013 FY 2013
Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Primary Hdw Development Raytheon Missile } ) ) _
(Navy Fuze/OFS) C/CPIF Systems:Tucson, AZ 3.100 0.000 3.100 3.100
Primary Hdw Development Raytheon Missile
(Fuze P3) SS/CPFF Systems:Tucson, AZ 14.290 - - - - 0.000 14.290 14.290
Aircraft Integration C/CPFF | Boeing:St. Louis, MO 6.996 - 2.488| Dec 2012 - 2.488 4.860 14.344 14.344
Aircraft Integration WR EQWCWD:Ch'”a Lake, 4.087 - 2.233| Nov 2012 - 2.233| Continuing| Continuing| Continuing
Munition Improvement Study | SS/CPFF | Raytheon Missile ; 1.000| Mar 2012 ; ; ; 1,000 2.000 2.000
Systems:Tucson, AZ
Systems Engineering WR gﬁWCWD:Ch'”a Lake, 37.181 3.000| Nov 2011 1.589| Nov 2012 - 1.589| Continuing| Continuing| Continuing
All Prod Dev Cost from o
program implementation Various gloteggzglﬁed.Not 192.904 - - - - 0.000 192.904
through FY 2002 P
Subtotal 258.558 4.000 6.310 - 6.310
Remarks
Total prior years - FY95 and prior under PE 0603715D. FY12 and FY13 funds warhead improvements to comply with insensitive munitions requirements.
. — FY 2013 FY 2013 FY 2013
Support (§$ in Millions) FY 2012 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Studies & Analyses C/CPFF | NSMA:Arlington, VA - - | Feb2012 0.300| Feb 2013 - 0.300| Continuing| Continuing| Continuing
Subtotal - - 0.300 - 0.300
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
. . _— FY 2013 FY 2013 FY 2013
Test and Evaluation ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Dev Test & Eval (WD) WR (";//:WC WD:China Lake, | »q 914 ; ; ; ; 0.000|  29.914
Navy Test & Eval (Govt Op wr | NAWC WD:China Lake, 0.814 0.615| Nov 2011 1.554| Nov 2012 - 1.554| Continuing| Continuing| Continuing
Test - WD) CA
Navy Test & Eval (Cont Dev | gq/oppp | Raytheon Missile 0.210 3.998| Mar 2012 ; ; - 0.000 4.208 4.208
Test) Systems:Tucson, AZ
Oper Test & Eval OPTEVFOR:Norfolk, - - i
(OPTEVFOR) WR VA 2.861 0.015| Nov 2011 0.050| Oct 2012 - 0.050| Continuing| Continuing| Continuing
All Prod Dev Cost from
Program Implementation thru Various | Various:Various 4.927 - - - - 0.000 4,927
FY2002
System Improvement Process | SS/CPFF | Raytheon Missile - - 2.886| Dec 2012 - 2.886 4.624 7.510 7.510
Systems:Tucson, AX
Subtotal 38.726 4.628 4.490 - 4.490
. . _— FY 2013 FY 2013 FY 2013
Management Services ($ in Millions) FY 2012 Base 0COo Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Transportation - Material WR gﬁ/\éﬁlﬁ%’atuxent 0.086 0.016| Nov 2011 0.050| Nov 2012 - 0.050| Continuing| Continuing| Continuing
Travel - Obligation throughout |y | NAWCAD:Patuxent 2412 0.121| Oct 2011 0.074| Oct 2012 ; 0.074| Continuing| Continuing| Continuing
the year River, MD
Jorge
Manggement & Support C/CPFF | Corporation:Lexington 0.507 - - - - | Continuing| Continuing| Continuing
Services
Park, MD
All Prod Dev Cost from
Program Implementation thru Various | Various:Various 7.526 - - - - 0.000 7.526
FY2002
Subtotal 10.531 0.137 0.124 - 0.124
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
Total Prior Target
Years FY 2013 FY 2013 FY 2013 Cost To Value of
Cost FY 2012 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 307.815 8.765 11.224 - 11.224
Remarks
Breakout of Block | and Block Il costs:
USN PriorYrs FY12 FY13 FY14 FY15 FY16 FY17
Block | 281,425
Block Il 26,390 8,765 11,224 6,812 6,668 736 772
Total 307,815 8,765 11,224 6,812 6,668 736 772
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X

BA 7: Operational Systems Development

Schedule Details
Start End
Events by Sub Project Quarter Year Quarter Year
TACTICAL AIM MISSILES Block I & Il

Acquisition Milestone - Block II: Milestone C 3 2011 3 2011
T&E Milestones - Block II: Development Test: v9.3 Development Test (DT-B1) 1 2011 2 2012
T&E Milestones - Block Il: Operational Test: v9.2 Operational Test CATM (OT-IIIC) 1 2011 1 2011
$§§t I(\I/I_:_IfaBs?;nes - Block II: Operational Test: v9.3 Integrated Development/Operational 1 2011 > 2012
T&E Milestones - Block Il: Operational Test: v9.3 Operational Test (OT-C1) 3 2012 3 2013
'I:\\r:adrléchon Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 1) 4 2011 4 2011
i;S:rLéctlon Milestones - Block Il: Contract Awards: Low Rate Initial Production (LRIP 2) 1 2012 1 2012
Z\r;:rléctlon Milestones - Block Il: Contract Awards: Low Rate Initial Production (LRIP 3) 5 2013 5 2013
Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 1) Award 2 2014 2 2014
Production Milestones - Block Il: Contract Awards: Full Rate Production (FRP 2) Award 2 2015 2 2015
Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 3) Award 2 2016 2 2016
Production Deliveries: Full Rate Production Deliveries Lot 9 1 2011 4 2011
Production Deliveries: Full Rate Production Deliveries Lot 10 1 2012 4 2012
Production Deliveries: Low Rate Initial Production Lot 11 / LRIP 1 4 2012 4 2013
Production Deliveries: Low Rate Initial Production Lot 12 / LRIP 2 4 2013 4 2014
Production Deliveries: Low Rate Initial Production Lot 13 LRIP 3 4 2014 4 2015
Production Deliveries: Full Rate Production Lot 14 FRP 1 4 2015 4 2016
Production Deliveries: Full Rate Production Lot 15 FRP 2 4 2016 4 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0457: AIM-9X
BA 7: Operational Systems Development
Start End
Events by Sub Project Quarter Year Quarter Year

Production Deliveries: Full Rate Production Lot 16 FRP 3 4 2017 4 2017
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block 11l

COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 | FY 2012 Base oco Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost
0458: AIM-9X Block 11l - - 9.883 - 9.883 22.629 51.416 61.250 57.268 | Continuing | Continuing
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

protect improvements inherent in design will be brought forward for AIM-9X Block III.

The AIM-9X Block Il builds upon the incremental acquisition strategy used to develop AIM-9X Block | and Block Il to provide increased kinematics, lethality, enhanced
Infrared Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components
common with the AIM-9X Block Il (e.g. advanced seeker, Advanced Optical Target Detector / datalink). This budget line item will fund the technology risk reduction,
software development, hardware development, insensitive munitions improvements, test, and aircraft platform integration of AIM-9X Block Il to ensure these
capabilities perform in accordance with established requirements. An AIM-9X Block Ill risk reduction effort will mature the program for an FY 16 Engineering and
Manufacturing Development (EMD) start. Risk reduction and EMD programs also comply with and address the Joint Requirements Oversight Council Memorandum
Insensitive Munitions direction (11 Feb 09) for AIM-9X IM technology insertion. Applicable anti-tamper features already incorporated in the existing AIM-9X Block Il to

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: New Product Development - - 9.501
Articles: 0
Description: Funding required to establish the AIM-9X Block Il Integrated Product Team (IPT) which will develop program
technology development strategy, develop draft acquisition program baseline, refine program requirements, identify best value
preferred system concept, and commence competitive prototyping with associated technology risk reduction.
FY 2013 Plans:
Establish AIM-9X Block Il IPT. Complete the Counter-Air Weapons Study Analysis of Alternatives, conduct Alternative System
Review and select best value preferred material solution alternative. Develop draft program Technology Development Strategy
(TDS), Capabilities Description Document (CDD), and Acquisition Program Baseline (APB). Commence early science and
technology risk reduction activities to mature common technological components required for rocket motor, warhead, and
insensitive munitions enabling technologies. Complete Milestone A with approved TDS, draft CDD, and APB. Award contracts /
task orders for development of competitive prototypes for AIM-9X Block Ill. Conduct System Requirements Review to refine draft
CDD and program requirements.
Title: Transportation & Travel for Program Management - - 0.039
Articles: 0
FY 2013 Plans:
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0207161N: Tactical Aim Missiles 0458: AIM-9X Block Il
BA 7: Operational Systems Development
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Transportation and travel costs associated with supporting the AIM-9X BIk Il missile program.
Title: Support - - 0.343
Articles: 0
FY 2013 Plans:
Management and support services associated with AIM-9X Sidewinder Blk Il1.
Accomplishments/Planned Programs Subtotals - - 9.883
C. Other Program Funding Summary ($ in Millions)
FY 2013 FY 2013 FY 2013 Cost To
Line Item FY 2011 FY 2012 Base (0] o] 0) Total FY 2014 FY 2015 FY 2016 FY 2017 Complete Total Cost
* ONR: FNC: Sidewinder 0.000 0.000 7.599 0.000 7.599 13.439 18.868 17.004 8.090 0.000 65.000

D. Acquisition Strategy
AIM-9X Block 11l plans to conduct a Milestone Decision Directive Defense Acquisition Board Milestone Decision Authority concurrence on the program's entry into the
acquisition framework and acquisition strategy. Competitive prototyping will occur from mid FY 2013 to early FY 2015. In FY 2015, the program will downselect to
a single AIM-9X Block Il primary system design, which will be used for final technology development in preparation for Milestone B. Common core technologies for
AIM-9X Block Il will also be developed during the 2013-2015 Technology Development Phase culminating in AIM-9X Block Il Milestone B in FY 2016 for entry into
Engineering and Manufacturing Development. AIM-9X Block Il will be managed as a separate program by PMA-259.

E. Performance Metrics
AIM-9X Block Il supporting technologies and best value preferred system concept will be developed to meet minimum system requirements that will be defined in a
draft AIM-9X Block Il Capabilities Description Document and draft program Acquisition Program Baseline which will be established by FY 2013.

PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block 11l

. T FY 2013 FY 2013 FY 2013
Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Blk 11l Primary Hdw CICPFF | TBD:TBD - - 3.802| Feb 2013 - 3802| 11200  15.002|  15.002
Development #1
Blk 11l Primary Hw CICPFF | TBD:TBD - - 3.802| Feb 2013 - 3.802 11.200|  15.002 15.002
Development #2
Blk Il Systems Engineering WR IC\I;QWCWD:ChIna Lake, - - 0.897| Nov 2012 - 0.897| Continuing| Continuing| Continuing
Blk 11l Munition Improvement SS/CPFF Raytheor_] Missile ) } 0.600| Nov 2012 ) 0.600 1.400 2000 2000
Study Systems:Tucson, AZ
Blk Il Gov't Engineering WR N_AWCAD:Patuxent - - 0.400| Nov 2012 - 0.400| Continuing| Continuing| Continuing
Support River, MD
Subtotal - - 9.501 - 9.501
: : s FY 2013 FY 2013 FY 2013
Management Services ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Iltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Blk 1ll Management and Jorge Scientific
9 C/CPFF | Corporation:Lexington - - 0.343| Nov 2012 - 0.343| Continuing| Continuing| Continuing
Support Services
Park, MD
Blk 11l Travel- Obligation NAVAIR:Patuxent _— __— _—
throughout the year WR River, MD - - 0.019| Nov 2012 - 0.019| Continuing| Continuing| Continuing
Blk 1ll Transportation - NAWCAD:Patuxent - - -
Material WR River, MD - - 0.020| Nov 2012 - 0.020| Continuing| Continuing| Continuing
Subtotal - - 0.382 - 0.382
Total Prior Target
Years FY 2013 FY 2013 FY 2013 Cost To Value of
Cost FY 2012 Base oco Total Complete | Total Cost | Contract
Project Cost Totals - - 9.883 - 9.883
Remarks
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block 11l

PE 0207161N: Tactical Aim Missiles
Navy

UNCLASSIFIED
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UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY

1319: Research, Development, Test & Evaluation, Navy

BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block 11l

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
TACTICAL AIM MISSILES Block il
Acquisition Milestone - BIk IIl: Acquisition Milestone A 1 2013 1 2013
Acquisition Milestone - Blk Ill: Acquisition Milestone B 4 2015 4 2015
Systems Development - Blk IlI: Systems Develoment Primary H/W Development 1 2012 3 2016
gyéi’:%z;tiegvelopment - BIk IlIl: Systems Development Primary H/W Development > 2013 > 2015
S)s\t/ir;;el?:?velopment - BIk Ill: Systems Development Primary H/W Competitive 3 2015 3 2016
'\Sﬂgsrrsgzta?r\]/glopment - Blk 11l: Primary H/W Development Engineering & 4 2016 4 2017
'\S/I);sr;tsgztll?r(ie:glopment - Blk 1ll: Primary S/W Development Engineering & 4 2016 4 2017
Systems Development - Blk Ill: Reviews: Alternative Systems Review (ASR) 4 2012 4 2012
Systems Development - Blk Ill: Reviews: System Requirements Review (SRR) #1 2 2013 2 2013
Systems Development - Blk Ill: Reviews: Prototypes Test Readiness Review (TRR) 2 2014 2 2014
Systems Development - BIk Ill: Reviews: System Requirements Review (SRR) #2 3 2014 3 2014
Systems Development - BIk IlI: Reviews: System Function Review (SFR) 3 2015 3 2015
Systems Development - BIk Ill: Reviews: System Specification Review (SSR) 2 2016 2 2016
Systems Development - Blk IlI: Reviews: Preliminary Design Review (PDR) 3 2016 3 2016
Systems Development - Blk Ill: Reviews: Integrated Baseline Review (IBR) 2 2017 2 2017
T&E Milestones - Blk 1lI: Test & Evaluation Competitive Prototype Demo Tests 4 2014 4 2015
T&E Milestones - Blk IlI: Test & Evaluation Early Operational Assessment (EOA) 1 2015 1 2015
PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
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             0207161N
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             197
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             7
             Operational Systems Development
             
                 0.906
                 8.765
                 21.107
                 21.107
                 0.000
                 29.441
                 58.084
                 61.986
                 58.040
                 Continuing
                 Continuing
            
             A new Project Unit was established for Block III.
             The AIM-9X Sidewinder short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles.  The AIM-9X missile program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  Anti-Tamper features have been incorporated to protect improvements inherent in this design.  AIM-9X is a Post Milestone III, Acquisition Category IC joint service program with Navy lead.

The Block II program has entered into Low Rate Initial Production (LRIP) with the Lot 11 (Block II LRIP 1) contract awarded in September 2011, and Lot 12 (Block II LRIP 2) awarded in December 2011.  This budget line item will fund the remaining development, test and integration of software updates to the missile and aircraft platform integration to ensure these capabilities perform in accordance with established requirements.

The AIM-9X Block III builds upon the incremental acquisition strategy used to develop AIM-9X Block I and Block II to provide increased kinematics, lethality, enhanced IR Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components common with the AIM-9X Block II (advanced seeker, Advanced Optical Target Detector / datalink).
             
                 
                     0.912
                     8.765
                     4.980
                     4.980
                     0.000
                
                 
                     0.906
                     8.765
                     21.107
                     21.107
                     0.000
                
                 
                     -0.006
                     0.000
                     16.127
                     16.127
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -0.001
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 16.101
                                 16.101
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.026
                                 0.026
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.005
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: 

Nomenclature has been revised to reflect terminology consistent with Milestones A,B and C vice older Milestone I, II, and III terms, as follows:  From IT-IIID to IT-B1, from OT-IIID to OT-C1.

Blk II successfully completed a Milestone-C decision on 24 June 2011, therefore the following Contract Lots have been  revised:  From Lot 11 to Blk II LRIP 1, from Lot 12 to Blk II LRIP 2, from Lot 13 to Blk II LRIP 3, from Lot 14 to Blk II FRP 1, from Lot 15 to Blk II FRP 2, from Lot 16 to Blk II FRP 3.

Completion of DT-B1 (previously DT-IIID) has been extended from 1st Qtr FY 2011 to 2nd Qtr FY 2012 to accomodate the software development schedule.

Requirement no longer exists for Blk II Operational Test All-Up-Round (OT-IIIC)(2) beginning 1st Qtr 2012; event has been removed. The AIM-9X with 9.2 software enables evolutionary transition to Blk II (e.g. develop AIM-9X hardware but re-host Baseline software).  With the added acquisition requirement to establish a separate program for Block II (AIM-9X hardware with OFS 9.3 software) there is no longer a requirement to field AIM-9X All-Up-Round hardware with 9.2.
            
             
                 
                     0457
                     AIM-9X
                     
                         0.906
                         8.765
                         11.224
                         11.224
                         0.000
                         6.812
                         6.668
                         0.736
                         0.772
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range Air-to-Air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air superiority in the short range Air-to-Air Missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).

Milestone C decision for Low Rate Initial Production (LRIP) was held on June 24th 2011, and the program has entered into LRIP contracts for Block II in FY 2011 and FY 2012.  The program will enter the final LRIP in FY 2013, followed by Block II FRP in FY 2014 and beyond.
                         
                             
                                 Continued Test and Evaluation of System 
                                 Funding required for Test & Evaluation and associated Governmental support required to ensure the AIM-9X missile integration with threshhold US Navy aircraft platforms.
                                 
                                     
                                         0.101
                                         0
                                         
						Completed Operational Testing of missile software rehosting into the Pre-Planned Product Improvements that resolved obsolescence associated with the Computer Processor Unit on the Captive Air Training Missile.  In support of MS-C, the program successfully completed an Operational Assessment of the performance requirements defined in the Capability Production Document. Program is executing Developmental Test and Integration. 
					
                                    
                                
                                 
                                     
                                         4.628
                                         0
                                         
						Complete final phase of Operational Testing of missile software rehosting into new AIM-9X components. Complete Integrated (Development and Operational) Testing and begin Operational Testing of the follow on missile software (v9.3) for the AIM-9X missile integration. 
					
                                    
                                     
                                         4.490
                                         0
                                    
                                     
                                         4.490
                                         0
                                         
					Continued Operational testing.     
				
                                    
                                
                            
                             
                                 Continued Product Development 
                                 Continuation of Primary Hardware Development/Pre-Planned Product Improvement efforts for the AIM-9X fuze.  Includes Systems Engineering / Program management, as well as support required to ensure AIM-9X missile integration with threshhold US Navy aircraft platforms.  Includes efforts to update missile components in order to comply with Insensitive Munitions requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.

                                 
                                     
                                         0.649
                                         0
                                         
						Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration effort with threshhold US Navy aircraft platforms. 
					
                                    
                                
                                 
                                     
                                         4.000
                                         0
                                         
						Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration effort with threshhold US Navy aircraft platforms, as well as study insensitive munitions alternatives and risk reduction methods. 
					
                                    
                                     
                                         6.310
                                         0
                                    
                                     
                                         6.310
                                         0
                                         
					Continued support of AIM-9X Block II integration. Study insensitive munitions alternatives and risk reduction methods. Continued support of Operational Test anomaly resolution. 
				
                                    
                                
                            
                             
                                 Continued Transportation & Travel for Program Management
                                 Transportation / Travel for AIM-9X effort.
                                 
                                     
                                         0.156
                                         0
                                         
						Continued transportation and travel costs associated with supporting the AIM-9X missile program.  
					
                                    
                                
                                 
                                     
                                         0.137
                                         0
                                         
						Continue transportation and travel costs associated with supporting the AIM-9X missile program. 
					
                                    
                                     
                                         0.124
                                         0
                                    
                                     
                                         0.124
                                         0
                                         
					Continue transportation and travel costs associated with supporting the AIM-9X missile program. 
				
                                    
                                
                            
                             
                                 Support
                                 Studies and Analysis
                                 
                                     
                                         0.300
                                         0
                                    
                                     
                                         0.300
                                         0
                                         
					Studies and analysis in support of Advanced Development of AIM-9X Sidewinder. 
				
                                    
                                
                            
                        
                         
                             
                                 WPN 2209
                                 Sidewinder
                                 
                                     49.116
                                     42.198
                                     80.226
                                     80.226
                                     0.000
                                     88.262
                                     88.350
                                     89.524
                                     96.088
                                     1331.573
                                     2241.508
                                
                            
                             
                                 MPAF 3479
                                 Sidewinder
                                 
                                     64.166
                                     88.769
                                     88.020
                                     88.020
                                     0.000
                                     82.729
                                     131.786
                                     85.401
                                     86.706
                                     1887.298
                                     3003.002
                                
                            
                             
                                 RDTE, AF 41
                                 Sidewinder
                                 
                                     5.834
                                     8.023
                                     8.234
                                     8.234
                                     0.000
                                     9.675
                                     10.775
                                     12.971
                                     13.143
                                     9.859
                                     346.154
                                
                            
                        
                         The Low Rate Initial Production (LRIP), LOT 4, Firm-Fixed-Price (FFP) contract was awarded in April 2004.  Assistant Secretary of the Navy for (Research Development & Acquisitions) approved the Full-Rate Production (FRP) decision in May 2004.  FRP 1, LOT 5 contract was awarded November 2004.  FRP 1, LOT 5 through FRP 3 LOT 7 contracts were awarded  November 2006.   Rewards or penalties are provided depending on Raytheon Missile Systems  Performance relative to the Procurement Price Commitment Curve (PPCC) for LOTs 5 through 7 (FY 2005 through FY 2007).  FRP 4 LOT 8 (FY 2008) contract was re-negotiated outside of the PPCC, and was awarded in January 2008.  The FRP 5 LOT 9 (FY 2009) contract was awarded in June 2009, and incorporated the new electronics unit into the Captive Air Training Missile resolving critical obsolescence issues, as well as a low quantity of test articles to prove out the capability and producibility of the AIM-9X missile.  The FRP 6 Lot 10 (FY 2010) contract was awarded in June 2010 to procure Block I All Up Round missiles as well as additional tactical test articles.  

Block II: Milestone C decision for LRIP was held on June 24th 2011, and the program has entered into LRIP contracts for Block II in FY 2011 and FY 2012.  The program will enter the final LRIP in FY 2013, followed by Block II full rate production (FRP) in FY 2014 and beyond.
                         The AIM-9X Sidewinder program is meeting the cost, schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.  Contractor is meeting production schedule.
                    
                     
                         Breakout of Block I and Block II costs:

USN         Prior Yrs     FY12     FY13     FY14     FY15     FY16     FY17

Block I     281,425

Block II     26,390     8,765     11,224     6,812     6,668     736        772
Total        307,815     8,765     11,224     6,812     6,668     736        772
                         
                             
                                 Product Development
                                 Total prior years - FY95 and prior under PE 0603715D.  FY12 and FY13 funds warhead improvements to comply with insensitive munitions requirements.
                                 
                                     
                                         Primary Hdw Development (Navy Fuze/OFS)
                                         C
                                         CPIF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             3.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.100
                                             3.100
                                        
                                    
                                     
                                         Primary Hdw Development (Fuze P3I)
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             14.290
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.290
                                             14.290
                                        
                                    
                                     
                                         Aircraft Integration
                                         C
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             6.996
                                             
                                                 0.000
                                            
                                             
                                                 2.488
                                            
                                             
                                                 2.488
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.860
                                             14.344
                                             14.344
                                        
                                    
                                     
                                         Aircraft Integration
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             4.087
                                             
                                                 0.000
                                            
                                             
                                                 2.233
                                            
                                             
                                                 2.233
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Munition Improvement Study
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.000
                                             
                                                 1.000
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             2.000
                                             2.000
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             37.181
                                             
                                                 3.000
                                                 2011-11
                                            
                                             
                                                 1.589
                                            
                                             
                                                 1.589
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from program implementation through FY 2002
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             192.904
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             192.904
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Studies & Analyses
                                         C
                                         CPFF
                                         NSMA
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2012-02
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval (WD)
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             29.914
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.914
                                        
                                    
                                     
                                         Navy Test & Eval (Govt Op Test - WD)
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.814
                                             
                                                 0.615
                                                 2011-11
                                            
                                             
                                                 1.554
                                            
                                             
                                                 1.554
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Navy Test & Eval (Cont Dev Test)
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.210
                                             
                                                 3.998
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.208
                                             4.208
                                        
                                    
                                     
                                         Oper Test & Eval (OPTEVFOR)
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             2.861
                                             
                                                 0.015
                                                 2011-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from Program Implementation thru FY2002
                                         Various
                                         Various
                                         Various
                                         
                                             4.927
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.927
                                        
                                    
                                     
                                         System Improvement Process
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.886
                                            
                                             
                                                 2.886
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.624
                                             7.510
                                             7.510
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Transportation - Material
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             0.086
                                             
                                                 0.016
                                                 2011-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel - Obligation throughout the year
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             2.412
                                             
                                                 0.121
                                                 2011-10
                                            
                                             
                                                 0.074
                                            
                                             
                                                 0.074
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Management & Support Services
                                         C
                                         CPFF
                                         Jorge Corporation
                                         Lexington Park, MD
                                         
                                             0.507
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from Program Implementation thru FY2002
                                         Various
                                         Various
                                         Various
                                         
                                             7.526
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.526
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0207161N_0457_FILE1.PNG
                        
                    
                     
                         
                             
                                 TACTICAL AIM MISSILES Block I & II
                                 
                                     
                                         Acquisition Milestone - Block II: Milestone C
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Development Test:  v9.3 Development Test (DT-B1)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Operational Test: v9.2 Operational Test CATM (OT-IIIC)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Operational Test: v9.3 Integrated Development/Operational Test (IT-B1)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Operational Test: v9.3 Operational Test (OT-C1)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 1) Award
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 2) Award
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 3) Award
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 1) Award
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 2) Award
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 3) Award
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 9
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 10
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Deliveries: Low Rate Initial Production Lot 11 / LRIP 1
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Deliveries: Low Rate Initial Production Lot 12 / LRIP 2
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Deliveries: Low Rate Initial Production Lot 13 LRIP 3
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Lot 14 FRP 1
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Lot 15 FRP 2
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Lot 16 FRP 3
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0458
                     AIM-9X Block III
                     
                         0.000
                         0.000
                         9.883
                         9.883
                         0.000
                         22.629
                         51.416
                         61.250
                         57.268
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The AIM-9X Block III builds upon the incremental acquisition strategy used to develop AIM-9X Block I and Block II to provide increased kinematics, lethality, enhanced Infrared Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components common with the AIM-9X Block II (e.g. advanced seeker, Advanced Optical Target Detector / datalink).   This budget line item will fund the technology risk reduction, software development, hardware development, insensitive munitions improvements, test, and aircraft platform integration of AIM-9X Block III to ensure these capabilities perform in accordance with established requirements.  An AIM-9X Block III risk reduction effort will mature the program for an FY16 Engineering and Manufacturing Development (EMD) start.  Risk reduction and EMD programs also comply with and address the Joint Requirements Oversight Council Memorandum Insensitive Munitions direction (11 Feb 09) for AIM-9X IM technology insertion.  Applicable anti-tamper features already incorporated in the existing AIM-9X Block II to protect improvements inherent in design will be brought forward for AIM-9X Block III.
                         
                             
                                 New Product Development
                                 Funding required to establish the AIM-9X Block III Integrated Product Team (IPT) which will develop program technology development strategy, develop draft acquisition program baseline, refine program requirements, identify best value preferred system concept, and commence competitive prototyping with associated technology risk reduction.
                                 
                                     
                                         9.501
                                         0
                                    
                                     
                                         9.501
                                         0
                                         
					Establish AIM-9X Block III IPT.  Complete the Counter-Air Weapons Study Analysis of Alternatives, conduct Alternative System Review and select best value preferred material solution alternative.  Develop draft program Technology Development Strategy (TDS), Capabilities Description Document (CDD), and Acquisition Program Baseline (APB).  Commence early science and technology risk reduction activities to mature common technological components required for rocket motor, warhead, and insensitive munitions enabling technologies. Complete Milestone A with approved TDS, draft CDD, and APB.  Award contracts / task orders for development of competitive prototypes for AIM-9X Block III.  Conduct System Requirements Review to refine draft CDD and program requirements. 
				
                                    
                                
                            
                             
                                 Transportation & Travel for Program Management
                                 
                                     
                                         0.039
                                         0
                                    
                                     
                                         0.039
                                         0
                                         
					Transportation and travel costs associated with supporting the AIM-9X Blk III missile program. 
				
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         0.343
                                         0
                                    
                                     
                                         0.343
                                         0
                                         
					Management and support services associated with AIM-9X Sidewinder Blk III. 
				
                                    
                                
                            
                        
                         
                             
                                 ONR: FNC
                                 Sidewinder
                                 
                                     0.000
                                     0.000
                                     7.599
                                     7.599
                                     0.000
                                     13.439
                                     18.868
                                     17.004
                                     8.090
                                     0.000
                                     65.000
                                
                            
                        
                         AIM-9X Block III plans to conduct a Milestone Decision Directive Defense Acquisition Board Milestone Decision Authority concurrence on the program's entry into the acquisition framework and acquisition strategy.  Competitive prototyping will occur from mid FY 2013 to early FY 2015.  In FY 2015, the program will downselect to a single AIM-9X Block III primary system design, which will be used for final technology development in preparation for Milestone B.  Common core technologies for AIM-9X Block III will also be developed during the 2013-2015 Technology Development Phase culminating in AIM-9X Block III Milestone B in FY 2016 for entry into Engineering and Manufacturing Development.  AIM-9X Block III will be managed as a separate program by PMA-259.
                         AIM-9X Block III supporting technologies and best value preferred system concept will be developed to meet minimum system requirements that will be defined in a draft AIM-9X Block III Capabilities Description Document and draft program Acquisition Program Baseline which will be established by FY 2013.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Blk III Primary Hdw Development #1
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.802
                                            
                                             
                                                 3.802
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             11.200
                                             15.002
                                             15.002
                                        
                                    
                                     
                                         Blk III Primary Hdw Development #2
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.802
                                            
                                             
                                                 3.802
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             11.200
                                             15.002
                                             15.002
                                        
                                    
                                     
                                         Blk III Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.897
                                            
                                             
                                                 0.897
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Blk III Munition Improvement Study
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.400
                                             2.000
                                             2.000
                                        
                                    
                                     
                                         Blk III Gov't Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Blk III Management and Support Services
                                         C
                                         CPFF
                                         Jorge Scientific Corporation
                                         Lexington Park, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.343
                                            
                                             
                                                 0.343
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Blk III Travel- Obligation throughout the year
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.019
                                            
                                             
                                                 0.019
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Blk III Transportation - Material
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.020
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 TACTICAL AIM MISSILES Block III
                                 
                                     
                                         Acquisition Milestone - Blk III: Acquisition Milestone A
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestone - Blk III: Acquisition Milestone B
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Systems Develoment Primary H/W Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Systems Development Primary H/W Development Competitive
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Systems Development Primary H/W Competitive Downselect
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Primary H/W Development Engineering & Manufacturing
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Primary S/W Development Engineering & Manufacturing
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Alternative Systems Review (ASR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Requirements Review (SRR) #1
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Prototypes Test Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Requirements Review (SRR) #2
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Function Review (SFR)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Specification Review (SSR)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Integrated Baseline Review (IBR)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         T&E Milestones - Blk III: Test & Evaluation Competitive Prototype Demo Tests
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         T&E Milestones - Blk III: Test & Evaluation Early Operational Assessment (EOA)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
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